uBooNE Reconstruction - Milestone #11263

Milestone # 11262 (Resolved): March production reconstruction

Production shower finding
12/20/2015 01:54 PM - Erica Snider

PSS

Status: New Start date: 12/20/2015
Priority: Normal Due date: 03/01/2016
Assignee: % Done: 40%
Category: Estimated time: 0.00 hour
Target version:
Description
Subtasks:
Task # 11270: Integrate Pandora into shower-finding algorithms Work in progrs
Task # 11271: Port LArLite shower-finding code back into LArSoft Assigned
History
#1 - 12/20/2015 01:54 PM - Erica Snider
- Due date set to 03/01/2016
#2 - 12/20/2015 02:32 PM - Erica Snider
Pandora integration (which means allow pre-matched clusters + dQ/dx issues + )
Port LArLite code back into LArSoft
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